

RLCIP PROGRESS REPORT AS AT: 30-Apr-09

NO.	PROJECT	PHOTO	TOWN	FUNDING	COMMIT. TO DATE	PROJECT PARTNER	START DATE	CURRENT STATUS/COMMENTS	% COMPLETE	COMPLETION DATE	
Click below for Photo											
001	Safety fencing at Apex Park	In the Beginning...	No photo available	Bermagui	\$20,000	\$12,500	Bermagui Area Chamber of Commerce & Tourism	09-Apr-09	Quote for safety fencing material & erection being obtained, Com'tee wants second playground fenced opposite Pub,this is now possible.	5%	30-Sep-09
002	Causeway Entrance Treatment	In the Beginning...	No photo available	Merimbula	\$280,000	\$97,650	Merimbula Chamber of Commerce & Tourism	06-Jun-09	Req Order for fencing issued. Developing Traffic Mgt Plan. Start after School Holidays / Merimbula Jazz Festival	5%	30-Sep-09
003	Beauty Point Jetty - additional rock work	In the Beginning...	Progress Photo.	Bermagui	\$8,500	\$6,500	Bermagui Area Chamber of Commerce & Tourism	09-Apr-09	DPI-Fisheries contacted,BVSC backhoe to start 22/4	98%	30-Sep-09
004	Netball courts seating	In the Beginning...	No photo available	Bega	\$2,000	\$1,000	Bega District Netball Assoc Inc.	03-Apr-09	Seating style & design agreed, Com'tee ordering materials.	15%	30-Sep-09
005	Cricket Shed	In the Beginning...	No photo available	Bega / Angledale	\$9,500	\$0	Bega Angledale Cricket Club	05-Apr-09	5mx7m slab pegged,cricket volunteers to lay slab, erect shed by contractor	5%	30-Sep-09
006	Pathway project	No photo available	No photo available	Bemboka	\$10,000	\$0	Engineering Services, Bega Valley Shire Council		Mark Canaider & Ross C to visit site week 20/4 to 24/4	0%	30-Sep-09
007	Pre School solar panel project	In the Beginning...	No photo available	Bermagui	\$6,000	\$6,000	Bermagui Pre School	09-Apr-09	Origin energy to supply photo-electri cells & invoice RLCIP asap.	25%	30-Sep-09
008	Berrambool AFL Sportsground Upgrade	In the Beginning...	No photo available	Merimbula	\$35,000	\$0	Greg Wollaston at Sapphire Coast AFL	01-Sep-09	No start till after AFL season	0%	30-Sep-09
009	Blue Pools viewing platform	In the Beginning...	No photo available	Bermagui	\$10,000	\$0	Bermagui Area Chamber of Commerce & Tourism	09-Apr-09	quote for SS \$17,600, hot-dip Gal \$12,100.Project may change to rebuild stairs with maintenance funds	5%	30-Sep-09
010	Pool Path and River Walk Project	In the Beginning...	No photo available	Candelo	\$56,000	\$0	SEACC		Design file project 3554 obtained, site visited P Dickson supplied plans, final design req'd.	2%	30-Sep-09
011	Aslings Beach Deadmans Link Boardwalk	In the Beginning...	No photo available	Eden	\$106,000	\$0	Eden Foreshore Committee	18-May-09	CC 2006-0840 pending Disaster Mgt Plan. Minor technical changes proposed. Budget plus \$40K from BVSC	5%	30-Sep-09

RLCIP PROGRESS REPORT AS AT: 30-Apr-09

NO.	PROJECT	PHOTO	TOWN	FUNDING	COMMIT. TO DATE	PROJECT PARTNER	START DATE	CURRENT STATUS/COMMENTS	% COMPLETE	COMPLETION DATE	
Click below for Photo											
012	Footpath to Pre School	In the Beginning...	No photo available	Cobargo	\$30,000	\$0	Cobargo Community Group Tacye Bowen contact 6493 73 76 + Helen Stafford 6493 6572	09-Apr-09	Site visited,deep wide ditch/drain requires conc.pipe laid 1st then filling before path const'n.	5%	30-Sep-09
013	Walkway to bridge handrail	In the Beginning...	No photo available	Cobargo	\$5,000	\$0	Cobargo Community Group site visit with Helen Stafford 29/4	09-Apr-09	Site visited, heritage timber hand rail being sort, Nth. Eden Timber @ Pambula	5%	30-Sep-09
014	Cycle pedestrian pathway	In the Beginning...	No photo available	Pambula / Merimbula	\$60,000	\$0	Pambula Area Progress & Planning Association.	16-Apr-09	site meeting arranged 9am,20/4/09 with Rob Bruce.G.Peterson to survey 3 weeks delay	1%	30-Sep-09
015	Fishpen rock wall	In the Beginning...	No photo available	Merimbula	\$80,000	\$0	Merimbula Chamber of Commerce & Tourism	18-May-09	BVSC Work Crew programmed. Completion of DA 2007-0080	5%	30-Jun-09
016	George Brown Sportsground 2nd Stage	In the Beginning...	No photo available	Eden	\$85,000	\$0	SEACC	04-May-09	Matching scope to budget. Survey and design reqd.	1%	30-Sep-09
017	Bus Shelter Footpath	In the Beginning...	No photo available	Kalaru	\$7,500	\$5,896		07-Apr-09	shrub pruning completed. Quote accepted, concreter to start 12th May.	10%	30-Sep-09
018	Kisses Lagoon Trail	In the Beginning...	No photo available	Bega	\$10,000	\$0	Bega Chamber of Commerce	15-Apr-09	Discussion with Peter Newton as to what needs to be constructed at lagoon,height of weir,fill low lying picnic area.Investigations continuing. Stock piling of spoil to commence.	1%	30-Sep-09
019	Nethercote Reserve	In the Beginning...	No photo available	Nethercote	\$12,000	\$0	Nethercote Residents Associaiton Inc.	25-May-09	Met with proponents. Developing scope within budget.	1%	30-Sep-09
020	Playground behind Post Office	In the Beginning....	No photo available	Pambula	\$30,000	\$12,458	Pambula Chamber of Commerce	20-Apr-09	Pond/drain water to be removed. Quotes for playground equipment being sought, type of equipment identified.	1%	30-Sep-09

RLCIP PROGRESS REPORT AS AT: 30-Apr-09

NO.	PROJECT	PHOTO	TOWN	FUNDING	COMMIT. TO DATE	PROJECT PARTNER	START DATE	CURRENT STATUS/COMMENTS	% COMPLETE	COMPLETION DATE	
Click below for Photo											
021	Park Fence and Shelter power	In the Beginning...	No photo available	Quaama	\$9,500	\$2,000	Quaama School of Arts committee and Quaama & District Progress Assoc.	09-Apr-09	Site visit, power to BBQ shelter un/grd. Local quote for electrical work accepted, fence replacement with TP 200mm bolards, 2nd & 3rd quote being sought.	10%	30-Sep-09
022	Wharf Carpark	In the Beginning...	No photo available	Merimbula	\$20,000	\$0	Merimbula Chamber of Commerce & Tourism	06-Jun-09	Met with proponents. Requesting quotes.	1%	30-Sep-09
023	Lawrence Park seating upgrade & augment	In the Beginning...	No photo available	Tathra	\$6,000	\$0	Lawrence Park Trust Committee	15-Apr-09	Site visit with Peter Finucane & John Stafford, they to get quotes for fence erection first then seat terracing	5%	30-Sep-09
024	Walking Track - Headland to Kianinny Bay	In the Beginning...	No photo available	Tathra	\$10,000	\$0	Cr Pat Campbell	20-Apr-09	site visit with P Campbell 23/4/09 completed. Route to slip-rails to be investigated.	1%	30-Sep-09
025	Sportsground and Pony club	In the Beginning...	No photo available	Wyndham	\$12,000	\$250	Wyndham Reserve Committee	15-Jun-09	Met with proponents. Scope includes reuse of Merimbula Causeway fencing, hence earliest start mid June.	2%	30-Sep-09
026	Skate park	In the Beginning...	No photo available	Bega	\$40,000	\$0	Bega Lions Club and Bega Chamber of Commerce	08-Apr-09	waiting on Finn to finish new plan, shade/rain structure needs to be moved.	2%	30-Sep-09
027	Playground fence at Apex Park	In the Beginning...	No photo available	Cobargo	\$16,600	\$0	Cobargo Tourist and Business Association.	17-Apr-09	site visit Wed 29/4/09, 8.30am at playground, colorbond fence was mistake, commercial pool fence OK.	1%	30-Sep-09
028	Landscape foreshore area around Taylor Square	In the Beginning...	No photo available	Tathra	\$35,000	\$0	Cr Pat Campbell	20-Apr-09	site visit with P Campbell 23/4/09	1%	30-Sep-09
	TOTAL FUNDING (Less Project Management \$31,400)				\$1,011,600	\$144,254	14.3%				