

6. Federal Government Regional and Local Community Infrastructure Program Funding

The progress of Council's 29 projects under the Regional Local Community Infrastructure Program is by way of regular report to Council. This report is the fourth in a series of project progress reports.

Acting Group Manager, Infrastructure Waste & Water

BACKGROUND

At the Council meeting there will be a presentation (including digital photographs) on the progress of each RLCIP project. A status spreadsheet will be available on Council's website for public information.

10

ISSUES

Asset

The Merimbula Causeway and Aslings beach projects are both scheduled to commence in mid July 2009. Traffic management aspects of both projects have required some effort to resolve. The causeway project will benefit from inclusion of WorkWays work experience personnel.

CONCLUSION

The RLCIP projects continue to enjoy enthusiastic community support and are proceeding largely on target.

20

RECOMMENDATION

1. That Council note the status report on the Regional Local Community Infrastructure Program projects.